# M. A. R. 57 (Rule 116)

Measurement Book

No. B

355086

Serial No. 1st and Part Bill

Name of Work ..... From ..... To .....

Name of Contractor of nature of Agency ..... Sri GopiReddy Bangalore.

Date of commencement of work ..... D.O.Recording. 26/8/22.

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | Name of Work. | Improvement of Roads and drains, at Mangenahalli, Muthkamy and Layout, Bhimenahalli Ayya, Dasarahally Babbur Roads, at Sunnadi area in Ward No. 06, Byatarayanapura Sub-Division. | | | | | |
| | Estimated cost Rs. | 500. Lakh. | | | | | |
| | WB. No | = 006-22-000005 | | | | | |
| | Work order No | = BBMP/EE/BTD/WO/02/2021-22. Dt. 30.03.2022 | | | | | |

Scanned by CamScanner

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | Modified Estimate Sanctioned by EE(W&S) Estt. No. 424/22/ 2022-23 Dt - 21.07.2022 | | | | | | |
| | Sanctioned Amt. 4,56,74,647.00 (Excluding GST) | | | | | | |
| (1) | Earth work Excavation | 2510.50 $y^3$ | @ | 245/$y^3$ | | R. | 539751.00 |
| (2) | Providing & Constructing S.S. masonry | 68.04 $y^3$ | @ | 5500/$y^3$ | | R. | 374220.00 |
| (3) | Providing and laying plain C.C. in M15 1:3:6 | 439.50 $y^3$ | @ | 6500/$y^3$ | | Rs | 2586750.00 / 2856734.00 |
| (5) | Providing and laying RCC for Sluice Gates - M-20 | 913.06 $y^3$ | @ | 8000/$y^3$ | | R. | 7304480.0 / 7304497.00 |

Scanned by CamScanner

**M. A. R. 57 (Rule 116)**
Measurement Book

**No. B**

355087

ial No. .....
me of Work ..... From..... To.....
me of Contractor of nature of Agency .....
de of commencement of work .....

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | 6) Providing Imp. steel for fe.550 | 69.96 Tm @ 9000/ Tm. | | | | R. | 6366360.00 6365973.00 |
| | 7) Providing of Jhaj precast cover slab | 1983.95 m² @ 1950/m² | | | | R. | 3868703.00 3868693.00 |
| | 8) providing and Jhaj pre-Cast cover slab | 154.20 m² @ 6000/m² | | | | R. | 925200.00 |
| | 9) Providing of Constructing lead beef wall | 67.244 m² @ 1100/m² | | | | R. | 73954.00 |

Scanned by CamScanner

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| 10) | Providing and fixing reinforcing | 3734.000 kg | | 440/Each. | | | 1,642,960.00 |
| 11) | Providing two coats after fixing | 681.96 $y^2$ @ | | 85.00/$y^2$ | | | 57,117.00 |
| 12) | Excavation for Roadworks | 3228.12 $y^3$ @ | | 30.00/$y^3$ | | | 96,844.00 |
| 13) | Compaction of original ground | 8619.40 $y^2$ @ | | 7.00/$y^2$ | | | 60,336.00 |
| | | | | | | | 2585820.00 |
| | | | | | | | 2585819.00 |
| 14) | Costing of granular sub-base | 1292.91 $y^3$ @ | | 2000/$y^3$ | | | |
| | | | | | | | 2732541.00 |
| | | | | | | | 2732,550.00 |
| 15) | Providing, laying spreading | 1301.24 $y^3$ @ | | 400/$y^3$ | | | |

Carried forward to page 43

Scanned by CamScanner

# M. A. R. 57 (Rule 116)
## Measurement Book

**No. B** 355088

Serial No. .....

Name of Work ..... From..... To.....

Name of Contractor of nature of Agency .....

Date of commencement of work .....

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | 25) Providing and constructing dry lean Concrete 1:5:10 | 317.44 | $m^3$ @ | 5000/ | $m^3$ | | 1585000.00<br>1584994.40 |
| | 26) Cement Concrete provision | 317.44 | $m^3$ @ | 6800/ | $m^3$ | | 2155600.00<br>2155592.40 |
| | | | | | | Total R. | 3,32,25,259.00<br>3322556.52.00 |
| | | | | | Add | Give 12% | 39870.30.00<br>39870678.24 |
| | | | | | | Grand Total Rs | 3,72,12,280.40<br>37213730.24 |
| | Certificate<br>① Certified that the contractor has Work done satisfactorily. | | | | | | Roundoff = 37210000.00 |

(Contractor)

26/08/2021

# MEASUREMENT BOOK

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |




Scanned by CamScanner

# M. A. R. 57 (Rule 116)
## Measurement Book

**No. B**

355089

ial No. .....

me of Work ..... From..... To.....

me of Contractor of nature of Agency .....

te of commencement of work .....

| Date | Full description, etc, of work | Dimensions | | | | Contents | Reference to last Measurement |
|---|---|---|---|---|---|---|---|
| | | Number | Length | Breadth | Depth | | |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 |
| | CR-3 | | | | | | |
| | CR-2 W0862 | | | | | | |
| | CR-1 W0870 | | | | | | |
| | W1279 | | | | | | |
| | W1287 | | | | | | |
| | W1294 | | | | | | |
| | W0884 | | | | | | |
| | W1309 | | | | | | |
| | ST ANTHONY CHURCH ROAD W 10794 | | | | | | |

Scanned by CamScanner

LSt b Pay

# MEASUREMENT BOOK

| Date 1 | Full description, etc, of work 2 | Dimensions: Number 3 | Length 4 | Breadth 5 | Depth 6 | Contents 7 | Reference to last Measurement 8 |
|---|---|---|---|---|---|---|---|
| | Posul | | | | | | |

ಲೆಕ್ಕಶೀರ್ಷಿಕೆ Commissioner Discretionary Grant ರಡಿ
ಬಿಲ್ಲು ಮೊಬಲಗು ರೂ. 37210000/- ಗಳನ್ನು ಪಾಸು ಮಾಡಿದೆ
ಇದರಲ್ಲಿ ರೂ. 1712000/- ಗಳನ್ನು ಹೊಂದಾಣಿಕೆ
ಮಾಡಿಕೊಂಡು ರೂ. 35498000/- ಗಳನ್ನು

FT/NEFT/RTGS ಮುಖಾಂತರ ನಿಬಂಧಾಗಿದೆ

ವಿಷಯ ನಿರ್ವಾಹಕರು 30/8/22
ಲೆಕ್ಕಾಧೀಕ್ಷಕರು ಬ್ಯಾಡರಾಯನಪುರ ವಿಭಾಗ
ಬೃಬೆಮಪಾ. ಮೈಸೂರು
30/8/22
ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು ಬ್ಯಾಡರಾಯನಪುರ ವಿಭಾಗ
ಬೃ.ಬೆ.ಮ.ಪಾ. ಬೆಂಗಳೂರು

| | |
|---|---|
| TTB: | 37210000/- |
| I+ | 372100/- |
| CGST | 33233/- |
| SGST | 332333/- |
| CESS: | 37210/- |
| CBT | 3721 0/- |
| CR | 266124/- |
| Def. | 1712000/- |
| Net Payable | 3549800/- |

Scanned by CamScanner